

# eGroupWare Case study : project life cycle

**eGroupWare ?**  
A solution that makes my life easier  
with my projects ?...

...Perhaps !

Let's have a look...

Frédéric Girard

12/03/2008

# EGroupWare

## What is it ? A quick overview



### ➤ Platform

- "eGroupWare is a multi-user, web-based groupware suite developed on a custom set of PHP-based APIs. Currently available modules include: email, addressbook, calendar, infolog (notes, to-do's, phone calls), content management, forum, bookmarks, wiki"



**An Initiative of Centre de Recherche Public  
Henri Tudor Luxembourg**

### ➤ Modules

- "It's professional Extensions modules for Egroupware : Issue, decision and risk mgmt, Meeting Agenda/Report, Project Capitalisation PDF for every egw modules, objective mgmt, project team and calendar, dashboard, ISO 15504 SPICE Process Description"

### ➤ Open source

- <http://sourceforge.net/>
- <http://www.egroupware.org/>
- <http://qualinnove.tudor.lu/>

### ➤ Technologies

- PHP, MySQL


### ➤ Available & Free at :

- <http://sourceforge.net/projects/qualinnove/>
- <http://sourceforge.net/projects/egroupware/>

**SOURCEFORGE.NET®**


# EGroupWare

## Interface – a quick overview



# EGroupWare

## Interface – a quick overview



The screenshot displays the EGroupWare ProjectManager interface. The main window title is "ProjectManager - Elementlist: T-APPROPRIATION: APPROPRIATION". The interface includes a navigation bar with icons for Home, Preferences, Manual / Help, and Logout. A search bar and filter options are visible above the table. The table lists project elements with the following columns: Title, Resources, Startdate, Enddate, Times, Budget, Status, and last modified. The first row is circled in blue, highlighting the "T-APPROPRIATION: APPROPRIATION" entry. A sidebar on the right contains a menu with items like News Admin, Resources, SiteMgr, TimeSheet, Knowledge Base, Wiki, Bookmarks, eTemplate, Translation Tools, JiNN, workflow, Polls, projectdriver, Filemanager, and Sambaadmin.

Title	Resources	Startdate	Enddate	Times	Budget	Status	last modified
T-APPROPRIATION: APPROPRIATION	Administrateur Egroupware [admin] Laurent Vergnol [laurent.vergnol] Salim Gomri [salim.gomri] Frédéric Girard [frederic.girard] Aleksandar Kalev [aleksandar.kalev]	2007/01/01 2007/01/01	2008/03/05 2008/04/30	33.075 d 69.265 d	23529.10 24065.85		2007/12/21 17:02 Laurent Vergnol [laurent.vergnol]
INFEUROPE: INFEUROPE	Laurent Vergnol [laurent.vergnol] Salim Gomri [salim.gomri] Frédéric Girard [frederic.girard] Aleksandar Kalev [aleksandar.kalev]	2007/04/17 2007/04/17	2008/01/15 2007/11/15	5.325 d 11.638 d	1567.80 1600.05	✓	2007/10/10 08:57 Laurent Vergnol [laurent.vergnol]
Liste de distribution	Aleksandar Kalev [aleksandar.kalev]	2008/02/20 2008/02/20	2008/02/20 2008/02/20			✓	2008/02/20 09:30 Aleksandar Kalev [aleksandar.kalev]
Rapport d'experimentation	Aleksandar Kalev [aleksandar.kalev]	2008/02/15 2008/02/15	2008/02/15 2008/02/15			✓	2008/02/15 08:49 Aleksandar Kalev [aleksandar.kalev]
Message d'erreur infolog sur Nabble	Aleksandar Kalev [aleksandar.kalev]	2008/02/14 2008/02/14	2008/02/14 2008/02/14			✓	2008/02/14 17:01 Aleksandar Kalev [aleksandar.kalev]
Appeler Yves Jordan pour import des données JIRA	Salim Gomri [salim.gomri]	2008/01/29 2008/01/29	2008/02/06 2008/02/06			⚠	2008/01/29 13:07 Aleksandar Kalev [aleksandar.kalev]
Plaqueette QUALINNOVE FR		2007/01/01 2007/01/01					2008/01/18 15:48 Laurent Vergnol [laurent.vergnol]
Activation_EGW_Compte	Aleksandar Kalev [aleksandar.kalev]	2008/01/17 2008/01/17	2008/01/17 2008/01/17			✓	2008/01/17 17:15 Aleksandar Kalev [aleksandar.kalev]
Utilisation de Egroupware et des extensions Qualinnove	Group t-appropriation	2007/01/01 2007/01/01	2008/01/16 2008/01/16			✓	2008/01/16 10:05 Laurent Vergnol [laurent.vergnol]
Aleks: Contact Français Olivier TITECA à compléter	Group t-appropriation	2008/01/16 2008/01/16	2008/03/05 2008/03/05			✓	2008/01/16 09:32 Salim Gomri [salim.gomri]
Re: Contacts_Français_EGW	Group t-appropriation	2008/01/16 2008/01/16	2008/01/16 2008/01/16			✓	2008/01/16 09:24 Salim Gomri [salim.gomri]
Contacts_Français_EGW	Group t-appropriation	2008/01/15 2008/01/15	2008/02/21 2008/01/16			✓	2008/01/15 17:57 Aleksandar Kalev [aleksandar.kalev]
2008/01/15, 09:00: Reunion X12 - Qualinnove Extensions Communauté	Salim Gomri [salim.gomri] Laurent Vergnol [laurent.vergnol] Group t-appropriation	2008/01/15 2008/01/15	2008/01/15 2008/01/15	3			2008/01/15 12:32 Salim Gomri [salim.gomri]
[QUALINNOVE EXTENSIONS] Source de RIDA	Aleksandar Kalev [aleksandar.kalev]	2008/01/11 2008/01/11	2008/01/11 2008/01/11			✓	2008/01/11 13:45 Aleksandar Kalev [aleksandar.kalev]

# EGroupWare (Modules)

## Functionalities – a quick overview



### Standard modules

- Project Manager
- Infolog
- Address Book
- Calendar
- Mails
- File System

### Advanced modules

- Issue
- Objective
- Time Sheet
- Request Tracker
  
- Capitalization

### modules for collaboration

- Web Site
- Knowledge Base
- Wiki
- Bookmark
  
- etc...




# EGroupWare Concepts – a quick overview

- Views
- Relevant lists with sorting criteria
- Status, types, categories
- Links, Review
- Delegations
- Multiple access
- Frozen status

# Architecture for multiple projects

- Project Portfolio
- Program management



**ProjectManager Menu**

- Projectlist
- Elementlist
- Ganttchart
- Issue
- Calendar
- Releases/Iterations
- Pricelist
- Contrôle
- Finance
  - Nouveaux Produits
    - Produit 3
    - Produit 4
    - Produit 5
  - Optimisation des Produits
    - Produit 1
    - Produit 2
  - Infrastructure
    - AED
    - GED
    - Parc Serveur
  - P-2007-0001
    - Optimisation des Produits
  - status

**ProjectManager - Projectlist**


Startdate planned	Enddate planned	Budget planned	Times planned	Status	last modified-	Actions
2008/02/11 2008/02/11	2008/02/11 2008/03/11				2008/02/11 09:52 Alain Chef de projet	[Icons]
2008/01/04 2008/01/04	2008/02/14 2008/01/21		15 d 20 d		2008/01/04 10:39 Alain Chef de projet	[Icons]
2007/01/01 2007/01/01	2007/12/31 2007/12/31		38.75 d 1250 d		2007/11/23 16:03 Alain Chef de projet	[Icons]
2007/01/01 2007/01/01	2008/12/31 2008/12/31		4 d 1700 d		2007/10/30 11:58 Administrateur eGroupWare	[Icons]
2007/01/01 2007/01/01	2008/12/31 2008/12/31		40.75 d 3500 d		2007/10/30 11:50 Administrateur eGroupWare	[Icons]

**Finance Program = Projects, sub projects = Program management**

**Manage project**

# Create a new project

## - Add a new project



The screenshot displays the 'ProjectManager - Edit project' window. The interface includes a navigation bar at the top with icons for 'FelaMail', 'Calendar', 'ProjectManager', 'objective', 'Activity', and 'issue'. The main content area is divided into several sections:


- Classical parameters:** This section includes fields for 'Project ID' (Infrastructure), 'Title' (Infrastructure IT), 'Category' (None), 'Priority', 'Startdate' (2007/01/01), 'Enddate' (2008/12/31), 'Times' (1:00 days), and 'Status' (None). These fields are circled in blue.
- Category parameters:** This section includes 'Access' (public), 'State' (Active), and 'Elementlist'. These fields are also circled in blue.

Below the main configuration area, there is a 'Members' section with a table listing team members. The table has columns for 'Name', 'Role', and 'Status'. The first row shows 'Directeur de Programme Alain' with the email 'Alain.DirecteurdeProgramme@sl.lu' and phone number '00352 22 9999 55 01'. The table is currently empty except for the header row.

At the bottom of the window, there are buttons for 'Save', 'Apply', 'Cancel', and 'Delete'. The status bar at the very bottom indicates 'Powered by eGroupWare Version 1.4.002 - Qualinnove Extensions Version 2.9.2'.

# Create a new project

## - Have project template (Tayloring)



01 - Project exists !

02 - Its status can become "Template"

03 - this template can be chosen for a new project

04 - the new project is "well typed"

05 - parameters are still filled up - They only has to be updated

Project ID	Title	Priority	Owner	Startdate planned	Enddate planned
Infrastructure	Infrastructure IT	1	Administrateur eGroupWare	2007/01/01	2008/12/31

Project ID	Title	Category	Priority	Startdate	Enddate	Times	Status
P-2008-0001	Programme Finance	None	1	2007/01/01	2008/12/31	3500 days	None

# Complete project with usual information Resources, Timing, accounting, Time Sheet

TimeSheet: 2007/01/01 - 2007/12/31

showing 1 - 16 of 16













Category: All | Last year | no details | Search 999

User: Alain Testeur


Project: Produit 2: Développement du produit 2

ProjectManager - Pricelist: Infrastructure: Infrastructure IT

showing 1 - 6 of 6

Title	Category	Available	Price / Unit Valid since	last modified modified by	Actions
Testeur	General pricelist	No	100 / h 2007/11/06 11:41	Administrateur eGroupWare	 
Directeur programme	General pricelist	No	150 / h 2007/11/06 11:42	Administrateur eGroupWare	 
Développeur	General pricelist	No	100 / h 2007/11/06 11:39	Administrateur eGroupWare	 
Développeur	General pricelist	No	75 / h 2007/11/06 11:40	Administrateur eGroupWare	 
Chef de Projet	General pricelist	No	120 / h 2007/11/06 11:41	Administrateur eGroupWare	 
Analyste Programmeur	General pricelist	No	90 / h 2007/11/06 11:40	Administrateur eGroupWare	 

# Define & Manage your Objectives



Objective - Element List Objective

01 – tree representation of objectives



02 – Corporate Objectives

03 – Project Objectives

01 – list of objectives and sub-objectives

Title	Owner	Responsible	Status	Actions
Garantir la disponibilité et l'évolution des applications supports de type finance	Alain Directeur de Program			
Garantir la mise à disposition rapide d'application en réponse aux nouveaux produits financiers	Alain Directeur de Programme Group ProjectManager		Recycling icon	
Garantir la mise à disposition rapide d'application en réponse aux nouveaux produits financiers	Alain Directeur de Programme Group ProjectManager		Recycling icon	
Garantir la pérennité des applications financières existantes	Alain Directeur de Programme Group ProjectManager		Recycling icon	
Programme Finance	Administrateur eGroupWare		Template	
Programme Finance 02	Alain Directeur de Programme		Active	
Programme Finance Fonds	Alain Directeur de Programme		Active	

# Define & Manage your Requirements



The screenshot shows a web-based interface for managing requirements. The main window is titled "Tracking System: User Stories" and displays a list of requirements on the left and a detailed view of a selected requirement on the right. The selected requirement is "G10 The user must log to the system with his usual login and password".

Annotations highlight specific features:

- 01 - A specific type to manage requirements:** Points to the "User Stories" dropdown menu in the left sidebar, which is circled in blue.
- 02 - FUNCTIONNAL Requirements:** Points to the "Sub Trackers" tab in the detailed view, which is circled in blue.
- 03 - TECHNICAL Requirements:** Points to the "Mark As Done" and "Mark As Undone" buttons at the bottom of the detailed view.

Other visible elements include a search bar, filters for Category and Version, a status dropdown, and a "Synchronise all" button.

# Define & Manage Requests from end-users



Tracking System: User Stories

User Stories #5  
 Private  
 Category: Web - Intranet  
 Version: v1  
 Assigned to: Alain Groupten  
 Priority: 5 - medium  
 Status: Open  
 Resolution: Accepted - 10%  
 Summary: G10 The user must log to the system with his usual login and password

Description | Comments | Add comment | Attachments Links | **History** | ProjectManager | Sub Trackers | Review

Date	User	Changed	New Value	Old Value
2007/12/18 12:14	Alain Groupten	Resolution	Accepted	None
2007/12/18 12:14	Alain Groupten	Completed	10%	0%
2007/12/18 12:12	Alain Groupten	Assigned to	Alain Groupten	
2007/12/18 11:52	Alain Groupten	Business Value		
2007/12/18 11:50	Alain Groupten	Technical Risk	1	
2007/12/18 11:50	Alain Groupten	Planned Time (hours)	10	0

Created By: Alain Groupten, 2007/12/18 11:49  
 Last modified: Alain Groupten, 2007/12/18 12:14  
 [Save] [Apply] [Cancel]

**Full part of the system !** (points to the History tab and table)  
**Follow-up !** (points to the History table)

# A project has born... ...and is working now...

(

...From "Static activities" to "Dynamic activity"...

This is no differences ?

Just a question of vocabulary ?

Just different views with different time granularities ?

anyway, most of the time it is,

an "organizational wall"

a complexity to manage

We need dynamicity and agility in projects...

)

# Add a meeting



Calendar Menu

Monthview

Search...

**March 2008**

wk	Mon	Tue	Wed	Thu	Fri	Sat	Sun
9	25	26	27	28	29	1	2
10	3	4	5	6	7	8	9
11	10	11	12	13	14	15	16
12	17	18	19	20	21	22	23
13	24	25	26	27	28	29	30
14	31	1	2	3	4	5	6

Select date

All categories

No filter

Alain Directeur de Programme

Export: iCal

Import: iCal & CSV

Preferences

- Calendar preferences
- Grant Access
- Edit Categories

Administration

- Configuration
- Custom fields
- Holiday Management
- Global Categories

Calendar - Monthview: Alain Directeur de Programme: March 2008

http://qualinove.tudor.lu - eGroupWare [Calendar - Edit] - Mozilla Firefox

Event saved

Title: Meeting GP SPIRAL

General | Description | Participants | Recurrence | custom | Links | Alarms | Agenda / Report

Start: 2008/03/12 16:00

Duration: 3:00

Location:

Priority: Normal

Options:  non blocking  Private

Categories:
 

- Réunion Coordination
- Comité de Pilotage
- Kick-off Meeting
- Réunion Coordination Groupe
- Réunion de Clôture
- Réunion Equipe

Owner: Alain Directeur de Programme

Updated: 2008/03/11 17:06 by Alain Directeur de Programme

Save Apply Cancel Actions... Delete

Wk 09	Monday 10.	Tuesday 11.	Wednesday 12.	Thursday 13.	Friday 14.	Saturday 15.	Sunday 16.
08:00							
09:00							
10:00							
11:00							
12:00							
13:00							
14:00							
15:00							
16:00							
17:00							
18:00							
Wk 11	Monday 10.	Tuesday 11.	Wednesday 12.	Thursday 13.	Friday 14.	Saturday 15.	Sunday 16.
08:00							
09:00							
10:00							
11:00							
12:00							
13:00							
14:00							
15:00							
16:00							
17:00							
18:00							
Wk 12	Monday 17.	Tuesday 18.	Wednesday 19.	Thursday 20.	Friday 21.	Saturday 22.	Sunday 23.



ProjectManager - Elementlist: Finance: Programme Finance

Add new Activity Add showing 1 - 6 of 6 Add existing Activity Search

Category All Filter used no details Search 999

All	Title Comment	Resources	Startdate planned	Enddate planned	Times planned	Budget planned	Status	last modified modified by	Actions
	Finance: Programme Finance	Alain Directeur de Programme	2007/01/01 2007/01/01	2008/12/31 2008/12/31	40.75 d 3500 d	29116.00 00000.00		2008/03/11 11:42 Alain Directeur de Programme	
	Optimisation des Produits: Programme d'Optimisation des Produits	Alain Directeur de Programme	2007/01/01 2007/01/01	2007/12/31 2007/12/31	38.75 d 1250 d	18.00 3000.00		2007/10/29 16:19 Administrateur eGroupWare	
	Nouveaux Produits: Programme de Nouveaux Produits	Alain Directeur de Programme	2007/11/02 2007/11/05	2008/12/31 2008/12/31	2 d 2250 d	6000.00		2007/10/29 16:17 Administrateur eGroupWare	
	2007/11/12, 09:00: Réunion Coordination Semaine 45	produit2_cal User Alain Project Officer Alain Chef de projet	2007/11/12 2007/11/12	2007/11/12 2007/11/12	3			2007/11/08 11:04 Alain Chef de projet	
	2007/11/09, 14:00: Réunion équipe Semaine 45	produit2_cal User Alain Chef de projet Group produit-2	2007/11/09 2007/11/09	2007/11/09 2007/11/09	3			2007/11/08 11:03 Alain Chef de projet	
	Opportunity: isation d'eGroupWare	Alain Chef de projet	2007/11/05 2007/11/05	2007/11/09 2007/11/09				2007/11/05 11:34 Alain Chef de projet	
	Garantir la disponibilité et l'évolution des ports de type finance	Alain Directeur de Programme Group ProjectManager	2007/11/05 2007/11/05					2007/11/05 10:57 Alain Directeur de	

A complex list ?

No, select first then work !

# Example of incoming action

## Management of a risk

Type

Title

Create new links

- 2007/11/02, 10:00: Lancement projet 4
- 2007/12/07, 09:00: COPIL1
- 2007/12/14, 09:00: COPIL2
- 2007/12/24, 14:00: Delivery 0
- 2008/01/04, 14:00: Delivery 1
- 2008/01/18, 14:00: Delivery 2
- 2008/02/01, 14:00: Delivery 3
- 2008/03/12, 16:00: Meeting GP SPIRAL
- New search ...

on the event

---

Typology 
 Probability

Category 
 Impact

Start date   : 
 Due Date

Date Completed  :  :

Status

Owner Alain Directeur de Programme

# The next meeting agenda is built on the fly...

Title: Meeting GP SPIRAL

General | Description | Participants | Recurrence | custom | Links | Alarms | **Agenda / Report**

Generate Agenda PDF | Freeze Agenda | Generate PDF Report | Freeze Report

Add Topic: Address Book | All | Select A Topic | Add Topic | Change status: To Be Discussed | Change sta

Comment: [ ]

showing 1 - 1 of 1

Application	Topic Title	Status	Comment
issue risk	Not enough people	To Be Discussed No PDF	

Owner: Alain Directeur de Programme | Updated 2008/03/11 17:16 | by Alain Directeur de Programme

Save | Apply | Cancel | Actions... | Delete

# Actions are processed

01 - easy to close

02 - need more actions...

The screenshot displays the 'Issue - Issue List' interface. The top section is a table with columns: ID, Type, Status, Subj, Descr, Impact Probability, Start date, Due Date, Date Completed, Cause, Impact, Action Plan, Owner, Responsible, Last Review, Next Review, Sub, and Action. A row for ID 47 is visible, with a status of 'In Progress' and a description 'Excel... futur with this theme'. The 'Action' column for this row contains three icons: a magnifying glass, a pencil, and a red 'X' (close icon). A callout box labeled '01 - easy to close' points to this 'X' icon.

The bottom section is a form for editing an issue. It includes fields for 'Type' (set to 'Decision'), 'Title' (with a red error message 'Field must not be empty !!!'), and tabs for 'Description', 'Actions', 'Links', 'Delegation', and 'Review'. A 'Change status' section shows a dropdown set to 'proposé' and a 'Change status' button. Below this are fields for 'Type', 'Status' (set to 'Completed'), 'Subject', 'Description', 'Start date', 'Due Date', 'Date completed', 'Times planned', 'Owner', 'Responsible', 'last changed', 'Links', 'Sub', and 'Action'. There are 'Add' and 'Cancel' buttons. At the bottom, there are 'Typology', 'Category', 'Start date' (2008/03/12), 'Date Completed', 'Status' (set to 'In Progress'), and 'Owner' (Alain Directeur de Programme) fields. A callout box labeled '02 - need more actions...' points to the 'Add' button. Another callout box labeled 'If needed, Risk management' points to 'Probability' and 'Impact' dropdown menus. A final callout box labeled 'STATUS, Immediate, intermediate or delayed closure' points to the 'Status' dropdown menu.

# Tasks, Milestones, Gantt,

ProjectManager - Ganttchart: Programme Finance

Ganttchart parameter

Startdate: 2007/01/01 | Depth of display: 3: Elements of elements | Planned times | Resources | Update  
 Enddate: 2008/12/31 | Status filter | Constraints: All | Synchronise all

View: Programme Finance  
from 2007/01/01 to 2008/12/31

	2007						2008						
	Jan	Mar	May	Jul	Aug	Oct	Dec	Jan	Mar	May	Jul	Aug	Oct
<b>Programme Finance</b>	[Progress bar]												
Programme d'Optimisation des Produits	[Progress bar] 70%												
<b>Développement du Produit 1</b>	[Progress bar] 80%												
Conception du produit 1	[Progress bar] 0%												
Test unitaire de nouveau produit 1	[Progress bar] 0%												
<b>Développement du produit 2</b>	[Progress bar] 60%												
Conception du nouveau produit 2	[Progress bar] 0%												
Etat d'avancement	[Progress bar] 10%												
Réalisation de nouveau produit 2	[Progress bar] 40%												
Test unitaire de nouveau produit 2	[Progress bar] 0%												
Opportunity: Utilisation d'eGroupWare	[Progress bar] 0%												
Etude de faisabilité	[Progress bar] 40%												
Reunion équipe Semaine 45	[Progress bar] 10%												
Risk: Delai de livraison des brochures commerciales	[Progress bar] 10%												
Risk: Backup des ressources critiques	[Progress bar] 10%												

# The meeting take place

- Elements are reviewed
- Decisions are taken

This is a real time process with a real ROI and AV for the project

Title: Meeting GP SPIRAL  
 Tabs: General | Description | Participants | Recurrence | custom | Links | Alarms | Agenda / Report  
 Buttons: Generate Agenda PDF | Freeze Agenda | Generate PDF Report | Freeze Report  
 Add Topic: Address Book | All | Select A Topic | Add Topic | Change status: Be Discussed | Change sta  
 showing 1 - 1 of 1  
 999  

Application	Topic Title	Status	Comment
Application Type		PDF	
issue risk	Not enough people	To Be Discussed	
		No PDF	


 Owner: Alain Directeur de Programme  
 Updated 2008/03/11 17:16 by Alain Directeur de Programme  
 Buttons: Save | Apply | Cancel | Actions... | Delete

01 - The Project Manager :  
 - Review agenda  
 - Close the entrance for new points !

02 - The Project Manager :  
 - Drive the meeting with the agenda  
 - Review elements  
 - Take decisions

# Capitalization

## Project gather and organize all the produced knowledge



The screenshot shows a software interface for managing knowledge. At the top, a red notification says "Issue Saved". The main form has a "Type" dropdown set to "Fact" and a "Title" field containing "Excellent futur with this theme". Below the title are tabs for "Description", "Actions", "Links", "Delegation", and "Re". The "Description" tab is active, showing a text area with the following content:

PM is increasing everywhere  
We can trust this fact

Annotations on the screenshot include:

- A callout box pointing to the text area with the text: "This is a key information, I want to capitalize it!" followed by an arrow pointing to the text "Active Capitalization access".
- A callout box pointing to the "Save" button at the bottom left with the text: "Information is stored in a KB".

At the bottom of the form, there are several fields: "Typology" (dropdown: "Select A Typology"), "Category" (dropdown: "select a Category"), "Start date" (calendar: "2008/03/12"), "Date Completed" (calendar: "00 : 00"), "Status" (dropdown: "In Progress"), "Owner" (text: "Alain Directeur de Programme"), "Probability" (dropdown: "A Probability"), "Impact" (dropdown: "Se Impact"), and "Due Date" (calendar). Buttons for "Save", "Apply", "Cancel", and a document icon are at the bottom left.

# Egroupware and the community



An Initiative of Centre de Recherche Public  
Henri Tudor Luxembourg

- CRP Henri Tudor is acting for enhance the French Speaking eGroupWare Community
  - Federate efforts around same objectives
  - Speak with only one voice
  
- Tuesday 18 march, Paris
  - First Meeting with the main identified actors in the domain
  - Establish an Action Plan to **develop business**
  - Establish an Action Plan to provide **support for end-users**

- CRP Henri Tudor can help you to :
  - Implement **eGroupWare**
  - Implement **Project Management** and organization using such a tool
  - Improve your **maturity** with PM domain & and give you **dynamicity** with the daily PM
  
- CRP Henri Tudor looks for partners interested in :
  - Projects around **PM & eGroupWare**

Tell us about your **opportunities** !  
We will contact you and have a **meeting**,  
Let's go for **success stories** around methods and tools with  
PM